
E Line Station Construction Timing Construction coordinated with part-
ner agency-led project

Westgate Station 2025 No

University & Malcom 2025 No

University & 27th Avenue 2025 No

University & Huron-23rd Avenue 2025 No

University-4th Street & U of M Rec 
Center-Ridder Arena

4th Street: substantially complete, 
University: 2025

Yes

University-4th Street & 15th Avenue 4th Street: substantially complete, 
University: 2025

Yes

University-4th Street & 10th/11th 
Avenue

4th Street: substantially complete, 
University: 2025

Yes

University-4th Street & 6th Avenue 2025 Yes

University-4th Street & Central 2025 Yes

Hennepin-1st Avenue & 2nd Street Substantially complete Yes

Hennepin & Gateway 2025 No

Hennepin & 3rd/4th Street Substantially complete No

Hennepin & 5th Street Substantially complete No

Hennepin & 7th/8th Street Substantially complete No

Hennepin & 10th/11th Street Substantially complete No

Hennepin & Spruce-Laurel 2025 No

Hennepin & Groveland 2025 No

Hennepin & Franklin 2025 Yes

Hennepin & 25th Street 2025 Yes

Uptown Transit Station Substantially complete Yes

Hennepin & 33rd Street Substantially complete No

Hennepin & 36th Street 2025 No

Richfield Road & Bde Maka Ska 2025 No

Sheridan & 39th Street 2025 No

Sheridan & 43rd Street Substantially complete Yes

44th Street & Abbott Northbound: substantially complete, 
Southbound: 2025

No

France & 44th Street Substantially complete No

France & 47th Street Substantially complete No

France & 50th Street Substantially complete No

France & 54th Street Substantially complete No

France & 58th Street Substantially complete No

France & 62nd Street 2025 No

Southdale Hospital 2025 No

Southdale Transit Center 2025 No
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Station construction substantially complete

 Station to be constructed in 2025

Stations to be constructed in coordination 
with partner agency-led project

METRO E Line  
Station Construction


